
JOB 16441-2R DAILY REPORT D.O. 2001-02-039 

BAYONNE BARREL & DRUM REPORT# 35 

O.SbC. JOECOSENTINO DATE: 11/11/94 
R.M. M.R.ELLIS 

DESCRIPTION OF DELIVERY ORDER: Mobilize necessary personnel and equipment to 
facilitate removal action. Overpack, sample, haz-cat drummed waste on site, to include storage 
tanks above & below ground, pits, gutters, courtyard and ash/soil piles. Proceed with T & D of 
drummed waste, rubber, ash/soils and drums related to shredding operations. Further provide 
any additional support needed to assist with the site removal per the O.S.C. 
LOCATION OF WORK: 150 RAYMOND BLVD. NEWARK, NJ 07105 

WEATHER: Sunny TEMPERATURE: 55 

WORK PERFORMED TODAY BY OHM: 
* Continued the drum shredding operation, due to colder then normal temperatures, additional 
time is given for the power pack to warm up prior to starting the shredding. 
* At 1300 hrs. crew shuts down for lunch. Between 1330 and 1430, general cleanup of the area 
is performed, crew demobilizes for week end having shredded 327 drums today. 

SUBCONTRACTOR SERVICES PERFORMED: 
* Schiavone - Bonomo pick up 20 yard can and deliver 2 empty cans today. 
* Duffy Fuel - delivery today. 
* Hertz - notified of problems with the bobcat, will be on site Monday morning to repair. 

EXCEPTIONS / UNUSUAL CONDITIONS: 
* Follow up call to City Fire & Extinguisher Services, Paul Mundy who informs me that Monday 
he should be receiving the necessary components to complete the suppression system. 

CHANGE IN METHOD OR SCOPE. SPECIFIC DIRECTION RECEIVED FROM OSC: 

DOCUMENTS SUBMITTED: 

MEETINGS HELD. SUBJECT MATTER. DIRECTION AND OR DECISIONS: 

COMMENTS: 
* Crew shuts down field operations today @ 1345 hrs. Perform general cleanup of the work area. 
* Demobilize operator / mechanic Todd Hicks, flown back to corporate office. 
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Drum Progress Drums Shredded 
M 10/31 
T 11/01 

W 11/02 
T 11/03 
F 11/04 
M 11/07 
T11/08 10 

W11/09 366 
T11/10 525 
F11/11 327 
TOTAL 1228 

Poly Liners Removed 
38 

105 

93 
57 

119 

412 

Steel Removed 

8.08 
? 

Drum Progress 

M10/31 W11/02 F11/04 T11/08 T11/10 TOTAL 
T11/01 T11/03 M 11/07 W11/09 F11/11 

X-Axis 
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Drum Progress 
M 10/31 
T 11/01 

W 11/02 
T 11/03 
F 11/04 
M 11/07 
T 11/08 

W 11/09 
T 11/10 
TOTAL 

DAILY REPORT 

Drums Shredded 

10 
366 
525 
901 

Poly Liners Removed 
38 

105 

93 
57 

119 

412 

D.O. 2001-02-039 

Steel Removed 

8.08 ton 

Drum Progress 
A — mnn 

M 10/31 W11/02 F11/04 T11/08 T11/10 
T11/01 T11/03 M11/07 W11/09 TOTAL 

X-Axis 
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